

## Lifting the Digital Capability of Australia

### Resilience

What **nbn** is doing to provide a high-speed, resilient and secure broadband network.

### Enhancement

What **nbn** is doing to deliver superior customer solutions and make existing products better.

### Innovation

The new wholesale products and services **nbn** is supplying customers

### Simplification

Making **nbn** easy to do business with.

### Inclusion

How **nbn** is bridging the digital divide and lifting digital inclusion for Australians.

### Pricing

Updates to the wholesale pricing of **nbn** offerings to deliver affordability and value, and enable **nbn** to invest in the future strength of the **nbn**™ access network




Technologies	<b>A</b> All Technologies	<b>C</b> FTTC	<b>B</b> FTTB	Segment	<b>Residential</b>	Status	<b>Changed</b>
	<b>P</b> FTTP	<b>H</b> HFC	<b>N</b> FTTN		<b>Business / Enterprise</b>		<b>New</b>
	<b>S</b> Satellite	<b>F</b> Fixed Wireless	<b>E</b> Enterprise Ethernet		<b>All</b>		<b>Delivered</b>
	<b>WBA4</b> WBA4 items are subject to ongoing negotiations and may change as a result of further engagement with industry						

All dates are calendar year unless otherwise specified

About this document: nbn's Integrated Product Roadmap provides a forward view of upcoming nbn product, customer experience, and NPIS\* initiatives that affect Retail Service Providers (RSPs). The forward-looking statements set out in the Integrated Product Roadmap represent nbn's current position at the time of publication. All dates are forecast only. Where possible, nbn endeavours to provide a comprehensive view of RSP-impacting developments. The roadmap is subject to change and is not binding.

\*nbn™ Platform Interfacing Service (NPIS) inc. Service Portal and B2B Access



Simplification




Technologies	<b>A</b> All Technologies	<b>C</b> FTTC	<b>B</b> FTTB	Segment	<b>R</b> Residential	Status	<b>Y</b> Changed
	<b>P</b> FTTP	<b>H</b> HFC	<b>N</b> FTTN		<b>BE</b> Business / Enterprise		<b>G</b> New
	<b>S</b> Satellite	<b>F</b> Fixed Wireless	<b>E</b> Enterprise Ethernet		<b>A</b> All		<b>D</b> Delivered
	<b>WBA4</b> WBA4 items are subject to ongoing negotiations and may change as a result of further engagement with industry						

All dates are calendar year unless otherwise specified

About this document: nbn's Integrated Product Roadmap provides a forward view of upcoming nbn product, customer experience, and NPIS\* initiatives that affect Retail Service Providers (RSPs). The forward-looking statements set out in the Integrated Product Roadmap represent nbn's current position at the time of publication. All dates are forecast only. Where possible, nbn endeavours to provide a comprehensive view of RSP-impacting developments. The roadmap is subject to change and is not binding.

\*nbn™ Platform Interfacing Service (NPIS) inc. Service Portal and B2B Access



Simplification




Technologies	<b>A</b> All Technologies	<b>C</b> FTTC	<b>B</b> FTTB	Segment	<b>Residential</b>	Status	<b>Changed</b>
	<b>P</b> FTTP	<b>H</b> HFC	<b>N</b> FTTN		<b>Business / Enterprise</b>		<b>New</b>
	<b>S</b> Satellite	<b>F</b> Fixed Wireless	<b>E</b> Enterprise Ethernet		<b>All</b>		<b>Delivered</b>
	<b>WBA4</b> WBA4 items are subject to ongoing negotiations and may change as a result of further engagement with industry						

All dates are calendar year unless otherwise specified

About this document: nbn's Integrated Product Roadmap provides a forward view of upcoming nbn product, customer experience, and NPIS\* initiatives that affect Retail Service Providers (RSPs). The forward-looking statements set out in the Integrated Product Roadmap represent nbn's current position at the time of publication. All dates are forecast only. Where possible, nbn endeavours to provide a comprehensive view of RSP-impacting developments. The roadmap is subject to change and is not binding.

\*nbn™ Platform Interfacing Service (NPIS) inc. Service Portal and B2B Access



Enhancement




Technologies	<b>A</b> All Technologies	<b>C</b> FTTC	<b>B</b> FTTB	Segment	<b>Residential</b>	Status	<b>Changed</b>
	<b>P</b> FTTP	<b>H</b> HFC	<b>N</b> FTTN		<b>Business / Enterprise</b>		<b>New</b>
	<b>S</b> Satellite	<b>F</b> Fixed Wireless	<b>E</b> Enterprise Ethernet		<b>All</b>		<b>Delivered</b>
	<b>WBA4</b> WBA4 items are subject to ongoing negotiations and may change as a result of further engagement with industry						

All dates are calendar year unless otherwise specified

About this document: nbn's Integrated Product Roadmap provides a forward view of upcoming nbn product, customer experience, and NPIS\* initiatives that affect Retail Service Providers (RSPs). The forward-looking statements set out in the Integrated Product Roadmap represent nbn's current position at the time of publication. All dates are forecast only. Where possible, nbn endeavours to provide a comprehensive view of RSP-impacting developments. The roadmap is subject to change and is not binding.

\*nbn™ Platform Interfacing Service (NPIS) inc. Service Portal and B2B Access



Pricing




Technologies	<b>A</b> All Technologies	<b>C</b> FTTC	<b>B</b> FTTB	Segment	<b>R</b> Residential	Status	<b>Y</b> Changed
	<b>P</b> FTTP	<b>H</b> HFC	<b>N</b> FTTN		<b>BE</b> Business / Enterprise		<b>G</b> New
	<b>S</b> Satellite	<b>F</b> Fixed Wireless	<b>E</b> Enterprise Ethernet		<b>A</b> All		<b>D</b> Delivered
	<b>WBA4</b> WBA4 items are subject to ongoing negotiations and may change as a result of further engagement with industry						

All dates are calendar year unless otherwise specified

About this document: nbn's Integrated Product Roadmap provides a forward view of upcoming nbn product, customer experience, and NPIS\* initiatives that affect Retail Service Providers (RSPs). The forward-looking statements set out in the Integrated Product Roadmap represent nbn's current position at the time of publication. All dates are forecast only. Where possible, nbn endeavours to provide a comprehensive view of RSP-impacting developments. The roadmap is subject to change and is not binding.

\*nbn™ Platform Interfacing Service (NPIS) inc. Service Portal and B2B Access



Pricing



Technologies	<b>A</b> All Technologies	<b>C</b> FTTC	<b>B</b> FTTB	Segment	<b>Residential</b>	Status	<b>Changed</b>
	<b>P</b> FTTP	<b>H</b> HFC	<b>N</b> FTTN		<b>Business / Enterprise</b>		<b>New</b>
	<b>S</b> Satellite	<b>F</b> Fixed Wireless	<b>E</b> Enterprise Ethernet		<b>All</b>		<b>Delivered</b>
	<b>WBA4</b> WBA4 items are subject to ongoing negotiations and may change as a result of further engagement with industry						

All dates are calendar year unless otherwise specified

About this document: nbn's Integrated Product Roadmap provides a forward view of upcoming nbn product, customer experience, and NPIS\* initiatives that affect Retail Service Providers (RSPs). The forward-looking statements set out in the Integrated Product Roadmap represent nbn's current position at the time of publication. All dates are forecast only. Where possible, nbn endeavours to provide a comprehensive view of RSP-impacting developments. The roadmap is subject to change and is not binding.

\*nbn™ Platform Interfacing Service (NPIS) inc. Service Portal and B2B Access

Project	2020				2021				2022
	Sep	Oct	Nov	Dec	Q1	Q2	Q3	Q4	Q1+
<b>B N</b> <b>RMID0551</b> <b>nbn™ FTTN/B Co-Existence Period Migrations</b> Ongoing migrations to remove the co-existence period for premises served by the nbn™ FTTN and FTTB access network. <small>FTTx</small>									 End
<b>B C N P H</b> <b>RMID0904</b> <b>Complex Assurance Program</b> nbn™ will review the end to end assurance framework. This will include enhanced triage and diagnosis, establishing revised thresholds for investigation and monitoring to ensure resolution. <b>WBA4</b> <small>FTTx</small>				 Launch					
<b>B C N P H</b> <b>RMID0907</b> <b>Future Remediation Framework</b> nbn™ is reviewing the remediation processes and capabilities for rectification of network infrastructure affecting performance of one or more services in the nbn™ access. <b>WBA4</b> <small>FTTx</small>				 RSP Trial End Date RMID0791-nbn™ FTTN and FTTB TC-2 20Mbps Remediation Trial Start: March 20 end Dec 20					

Resilience



Technologies	<b>A</b> All Technologies	<b>C</b> FTTC	<b>B</b> FTTB	Segment	<b>Residential</b>	Status	<b>Changed</b>
	<b>P</b> FTTP	<b>H</b> HFC	<b>N</b> FTTN		<b>Business / Enterprise</b>		<b>New</b>
	<b>S</b> Satellite	<b>F</b> Fixed Wireless	<b>E</b> Enterprise Ethernet		<b>All</b>		<b>Delivered</b>
	<b>WBA4</b> WBA4 items are subject to ongoing negotiations and may change as a result of further engagement with industry						

All dates are calendar year unless otherwise specified

About this document: nbn's Integrated Product Roadmap provides a forward view of upcoming nbn product, customer experience, and NPIS\* initiatives that affect Retail Service Providers (RSPs). The forward-looking statements set out in the Integrated Product Roadmap represent nbn's current position at the time of publication. All dates are forecast only. Where possible, nbn endeavours to provide a comprehensive view of RSP-impacting developments. The roadmap is subject to change and is not binding.

\*nbn™ Platform Interfacing Service (NPIS) inc. Service Portal and B2B Access

Project	2020				2021				2022
	Sep	Oct	Nov	Dec	Q1	Q2	Q3	Q4	Q1+
<b>S</b> <b>RMID0069A</b> <b>business nbn™ Satellite Service (BSS) - ABSL2 Product Network Only Demonstration</b> business nbn™ Satellite Service (BSS) introduces the ABS L2 product under ABS service class. This product is aimed to provide L2 service construct as an alternative for the ABS L3 product released in Dec 2019. This release will enable nbn™ to demonstrate RSPs ABSL2 at a network level.				 Launch					






Technologies	<b>A</b> All Technologies	<b>C</b> FTTC	<b>B</b> FTTB	Segment	<b>Residential</b>	Status	<b>Changed</b>
	<b>P</b> FTTP	<b>H</b> HFC	<b>N</b> FTTN		<b>Business / Enterprise</b>		<b>New</b>
	<b>S</b> Satellite	<b>F</b> Fixed Wireless	<b>E</b> Enterprise Ethernet		<b>All</b>		<b>Delivered</b>
	<b>WBA4</b> WBA4 items are subject to ongoing negotiations and may change as a result of further engagement with industry						

All dates are calendar year unless otherwise specified

About this document: nbn's Integrated Product Roadmap provides a forward view of upcoming nbn product, customer experience, and NPIS\* initiatives that affect Retail Service Providers (RSPs). The forward-looking statements set out in the Integrated Product Roadmap represent nbn's current position at the time of publication. All dates are forecast only. Where possible, nbn endeavours to provide a comprehensive view of RSP-impacting developments. The roadmap is subject to change and is not binding.

\*nbn™ Platform Interfacing Service (NPIS) inc. Service Portal and B2B Access



Inclusion